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BASEMENT TIMELINE

CCH will measure current condition of basement and layout
We will discuss how you will use spaces and your ideas 
Draw plan so an accurate layout and bid can be given

MEASURE BASEMENT
Meeting #1 - Measure Basement & Reviews Layout
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Customize your floor plan by choosing options from selection booklet 
Pre-determine options allow you to gauge & budget costs of upgrades
Additional options outside of the selection booklet can be configured after contract

CHOOSE CUSTOM OPTIONS
Meeting #1 - Selection Booklet
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Detailed specifications packet provided with bid (Plan Property of CCH)
Specifications outline all aspects of basement, construction, & warranty
All bids expire after 30 days 

REVIEW BID & SPECIFICATIONS
Meeting #2 - Plans / Bid / Specifications
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A deposit is required at signing
Contracts will be provided prior to signing for your review
Contracts can be signed in person or over internet

SIGN CONTRACTS
Meeting #3 - Contract Preparation
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After contracts you will receive an invitation to online portal and a selection binder
Schedule meeting with Cardinal Crest’s in house interior designer to start selection process
Complete design & selections before construction begins (See Post Contract Time Line)

CUSTOMIZE YOUR BASEMENT
Customer Login / Interior Designer
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